




NW 70th Avenue Improvements West City Limits to NW 98th Street Construction Update

March 3, 2016



Agenda

- ❖ Project
- ❖ Contacts
- ❖ What to Expect
- ❖ Construction Staging
- ❖ What we need from you
- ❖ Speed Limits



Project

❖ Bids

- ▶ Building Demolition (September 2015)
- ▶ Retaining Wall (September 2015)
- ▶ Roadway Construction (December 2015)

❖ Construction Schedule

- ▶ Private Utility Relocation – March 31, 2016
- ▶ Building Demolition – Complete
- ▶ Retaining Wall – Complete March 8
- ▶ Roadway Construction – March 2016 to October 2016

Construction Contacts

❖ City of Johnston

- ▶ W. Dave Cubit, MPA, PWLF, Dir. of Public Works - 515.278.0822 (office)
- ▶ Matt Greiner, Construction/Stormwater Inspector - 515.278.0822 (office)

❖ Alliance Construction (Contractor)

- ▶ Jason DeGraff, Project Manager - 515.249.9202 (cell)
- ▶ McAninch Corp and Elder Corp

❖ Foth Infrastructure and Environment, LLC (Consultant)

- ▶ Patrick Kueter, PE Project Manager - 515.720.9155 (cell)
- ▶ Larry Green, Project Inspector - 515.230.2249 (cell)
- ▶ Eva Green, Construction Manager - 515.230.8981 (cell)



What to expect during construction?

❖ Heavy Equipment

- ▶ Dozers
- ▶ Excavator
- ▶ Track Loader
- ▶ Dump Trucks
- ▶ Stockpile Materials
- ▶ Paving Machines
- ▶ Ready Mix Trucks
- ▶ Pavement Markings



Utility Relocations



Grading



Underground Utilities



Paving



Surface Restoration

Construction Staging

Guiding Principles


- ❖ NW 70th Avenue closed to thru traffic.
- ❖ The area north of NW 70th Avenue will always have access to NW 100th Street or NW 107th Street to go east on NW 70th Avenue or south on NW 100th Street.
- ❖ 3 Main Stages



Construction Staging

Stage 1

- ❖ NW 70th Avenue
 - ▶ Closed west of NW 107th Street
 - ▶ Closed east of NW 100th Street
- ❖ NW 100th Street
 - ▶ Closed north of NW 70th Avenue
- ❖ Access
 - ▶ South on NW 107th Street east on NW 70th Avenue south on NW 100th Street
 - ▶ NW 98th Street outlet to NW 70th Avenue and then:
 - ◆ East to NW 86th Street or
 - ◆ West to NW 100th Street



Construction Staging

Stage 2


- ❖ NW 70th Avenue
 - ▶ Closed west of NW 100th Street
 - ▶ South half closed east of NW 100th Street
 - ▶ North half open to two-way traffic east of NW 100th Street
- ❖ NW 107th Street
 - ▶ Closed north of NW 70th Avenue
- ❖ Access
 - ▶ South on NW 100th Street east on NW 70th Avenue to NW 86th Street
 - ▶ NW 98th Street outlet to NW 70th Avenue east to NW 86th Street



Construction Staging

Stage 3

- ❖ NW 70th Avenue
 - ▶ North half closed east of NW 100th Street
- ❖ NW 100th Street
 - ▶ Closed north of NW 70th Avenue
- ❖ Access
 - ▶ South on NW 107th Street east on NW 70th Avenue to NW 86th Street



Construction

What we need from you:

- ❖ Pay attention to Changeable Message Boards
- ❖ Use Caution in the Construction Zone
- ❖ Contact Information
- ❖ Please call or email with questions
- ❖ Patience

Northwest Area

Speed Limits

Street	Location	Speed Limit
NW 100 th Street	North of NW 70 Avenue	40 MPH
NW 107 th Street	NW 70 th Avenue to NW 78 th Avenue	45 MPH
NW 78 th Street	Hwy 141 to NW 100 th Street	35 MPH

By Mail:
City of Johnston
PO Box 410,
Johnston, IA 50131

By Fax:
515.278.2033

By Email:
info@cityofjohnston.com



Construction Contacts

❖ City of Johnston

- ▶ W. Dave Cubit, MPA, PWLF, Dir. of Public Works - 515.278.0822 (office)
- ▶ Matt Greiner, Construction/Stormwater Inspector - 515.278.0822 (office)

❖ Alliance Construction (Contractor)

- ▶ Jason DeGraff, Project Manager - 515.249.9202 (cell)
- ▶ McAninch Corp and Elder Corp

❖ Foth Infrastructure and Environment, LLC (Consultant)

- ▶ Patrick Kueter, PE Project Manager - 515.720.9155 (cell)
- ▶ Larry Green, Project Inspector - 515.230.2249 (cell)
- ▶ Eva Green, Construction Manager - 515.230.8981 (cell)



